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Bi-Weekly Progress Report No. 6 

Phase 1 – Wells Installation 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 
Contract EP-W-09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation 
(CDM) is performing the Phase 1 (Wells Installation) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially 
fulfill the requirements specified under WAF SOW for this assignment. This Bi-Weekly report is 
prepared for the work performed from July 12 to July 23, 2010.  
 
The primary responsibility of the project geologist was to oversee all drilling and well 
installation activities to ensure that the work meets all requirements of the final Remedial 
Design specifications and is performed by the Subcontractor in accordance with all applicable 
quality assurance, health and safety, and regulatory requirements. 
 
The work performed during this reporting period includes: the final grouting of extraction well 
EW-1D; installation of extraction well EW-1I.  This work is summarized in further detail below.  
A list of the supporting documentation attached with this bi-weekly progress report is as 
follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book notes 
 Attachment 3 - Borehole log  
 Attachment 4 - Photo log 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor 
Thomas Mathew   Site Manager 
Frank Robinson   Project Geologist 
Ali Rahmani    Project Engineer 
Joe Button    QA Auditor 
 
Uni-Tech - Driller 
Butch Hitzelberger  Head Driller 
Brad Barnes  Driller 
Sean O’Rourke  Driller 
Oscar Akins  Driller (Substitute/Second Shift) 
Jay Blemings  Driller (Second Shift) 
Sean Blemings  Driller (Second Shift) 
 
Intex – Temporary Water Treatment System 
Todd Daniel    
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3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period 
(refer to Attachments 1, 2 and 4 for Daily Status Report, log book notes, and photo log, 
respectively for each working day): 
 
 Site Mobilization 
 FCI picked up three rolloffs (#0901, #9617, and #9827) for disposal as non-hazardous 

waste. 
 FCI delivered two 20 cubic yard rolloffs (#0333 and #09747) to be used at EW-1I. 
 Seville Central Mix Co. delivered a total of 12 cubic yards of Portland cement.  1,281 

pounds (twenty 50 pound bags) of bentonite were added to the cement mixer truck 
to create cement/bentonite slurry for grouting extraction well EW-1I. 
 

 Temporary Water Treatment System 
 Intex treated approximately 6,000 gallons of development water. Treated water was 

stored into the effluent  Frac tank.   
 
 Final grouting of extraction well EW-1D 
 Uni-Tech topped off the grout at EW-1D to 5 feet below grade. 
 Uni-Tech broke down the equipment from EW-1D and transported it to EW-1I.  The 

drill rig was jacked down, the well casing and outer casing were cut down to grade, 
and the pipe from the portable pit to the surface casing was removed. 
 

 Installation of extraction well EW-1I 
 To install the 16-inch diameter surface casing for EW-1I using mud rotary drilling, 

the set up activities included: 
- A 4-foot by 4-foot opening was made in the asphalt 
- Installation of a surface casing to 3 feet below grade 
- Installation of the portable mud pit 

 Uni-Tech drilled down to 82 feet at EW-1I using a 20-inch drill bit.  A 16-inch steel 
outer casing was installed to 80 feet with the sections being welded together.  The 
outer casing was then grouted in place using a cement/bentonite grout installed 
with a tremie pipe. 

 Uni-Tech retrofitted the drill rig for  reverse mud rotary drilling below 80 feet at  
EW-1I. 

 Using reverse mud rotary, Uni-Tech drilled down to 350 below the ground surface 
from the bottom of the surface casing (80 feet).  A clay layer at approximately 185 to 
193 slowed progress as the drill string had to be pulled to clean out the drill bit. 

 Uni-Tech welded lifting tabs on the 6-inch stainless steel well construction material 
for EW-1I. 

 EW-1I was installed with a 60 foot, 8 inch diameter, stainless steel, 20 slot screen.  
The screen was set from 280-340 feet with a 5 foot sump set from 340-345 feet.  The 
well casing was set from 280 feet to grade.  The #1 gravel pack was installed from 
266-345 feet and the #00 sand/bentonite slurry was installed from 261-266 feet, both 
being installed by tremie pipe.  Centralizers were installed at the top and bottom of 
the screen and every 50 feet on the well casing.     



Bi-Weekly Progress Report No. 6 
Phase 1 – Well Installation 

 

  Page 3 of 3 

 

 Uni-Tech tremie grouted EW-1I with a cement/bentonite grout.   
 

 Field Audit 
 On July 20, 2010, CDM conducted a field audit of the work tasks associated with 

drilling activities.  No major discrepancies were noted. The field audit report will be 
submitted in August 2010. 

 
 Health and Safety 
 A tailgate H&S meeting was conducted each day before the start of work activities. 
 

4.0  Problems/Corrective Action  
 
 As Uni-Tech was retrieving the drill rods out of EW-1I, the borehole collapsed at 290 feet 

due to a clay layer hydrating overnight, causing a suction effect as the drill bit was 
coming up.  The borehole was then re-drilled from 290 to 350 feet.   

   
5.0       Deviations  
 
 None noted for this period. 
 
6.0 Conclusions 
 All RA construction work was completed in general accordance with RA Subcontract 

Documents and approved construction submittals.  No issues were encountered during 
this reporting period.   



 

 


ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     7-12-10              

Day:   47 (M0nday)                                        
 

WEATHER:      Hazy/Humid 
TEMP:      76/90                                    
WIND:       Light from the SE                                    
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 PERSONNEL ONSITE                     
 

 
 

CDM :           Frank Robinson 
                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes, Sean O’Rourke 
 
 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

EQUIPMENT IN USE:  
-Failing 1500 Drill rig. 
-Tender truck. 
-Support truck. 
-Deere 310E backhoe. 
-8,500 gallon water tanker with Western-Star tractor. 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
-A tailgate H&S meeting was conducted before the start of work activities. See below for details. 
-Uni-Tech started to break down the equipment at EW-1D to move at EW-1I. The drill rig was jacked down to grade, the well 
casing and outer casing were cut down to grade and the pipe from the portable pit to the surface casing was removed. 
 -FCI picked up three roll offs for disposal as non-hazardous waste. They were roll off numbers 0901, 9617 and 9827. 
-FCI dropped off an empty roll off (# 9747) at the extraction well area for use during drilling EW-1I. 
WORK BEING INSPECTED:  
 
 
 
 
 
 
 
 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
-Daily tailgate H&S meeting topics covered: 
Slips trips and falls: proper PPE (hardhat, safety glasses, steel toe shoes and safety vest): watch out for traffic in the parking lot 
when walking or moving vehicles and have a fire watch when performing hot work. Also, no smoking, drinking or eating in the  
exclusion zone is allowed.  
 
 
 
 
TESTING PERFORMED:  
 
 
 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
 
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 
 
 
 
 

 
 

By:    Frank Robinson 

Title:  Project Geologist 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     7-13-10              

Day:   48 (Tuesday)                                        
 

WEATHER:     Overcast/T-storm  
TEMP:      76/80                                    
WIND:       Light from the SW                                    
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 PERSONNEL ONSITE                     
 

 
 

CDM :           Frank Robinson 
                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes, Oscar Akins 
 
 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

EQUIPMENT IN USE:  
-Failing 1500 Drill rig. 
-Tender truck. 
-Support truck. 
-Deere 310E backhoe. 
-8,500 gallon water tanker with Western-Star tractor. 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
-A tailgate H&S meeting was conducted before the start of work activities. See below for details. 
-Uni-Tech topped off the grout at EW-1D to 5 feet below grade. 
-Uni-Tech continued setting up at EW-1I to install the 16 inch surface casing to 80 feet using mud rotary by reconnecting the hose 
to the Kelly, opening a 4 X 4 foot opening in the asphalt, a surface casing was installed to 3 feet below grade and the portable pit 
was installed, 
-Sean O’Rourke was sick today and the union sent out Oscar Akins, Sean should be back on Thursday. Oscar has his OSHA 40 
hour and 8 hour refresher but his medical is not current. Oscar will work in the exclusion zone until drilling starts then will work 
outside the zone. 
 
WORK BEING INSPECTED:  
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PROJECT: Old Roosevelt Field Site  
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
-Daily tailgate H&S meeting topics covered: 
Slips trips and falls: proper PPE (hardhat, safety glasses, steel toe shoes and safety vest): watch out for traffic in the parking lot 
when walking or moving vehicles and have a fire watch when performing hot work. Also, no smoking, drinking or eating in the  
exclusion zone is allowed.  
 
 
 
 
TESTING PERFORMED:  
 
 
 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
 
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 
 
 
 
 

 
 

By:    Frank Robinson 

Title:  Project Geologist 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     7-14-10              

Day:   49 (Wednesday)                                        
 

WEATHER:     Overcast/Rain  
TEMP:      76/81                                    
WIND:       Light from the NE                                    
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 PERSONNEL ONSITE                     
 

 
 

CDM :           Frank Robinson 
                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes, Oscar Akins 
 
 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

EQUIPMENT IN USE:  
-Failing 1500 Drill rig. 
-Tender truck. 
-Support truck. 
-Deere 310E backhoe. 
-8,500 gallon water tanker with Western-Star tractor. 
-Trailer mounted pump.  
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
-A tailgate H&S meeting was conducted before the start of work activities. See below for details. 
-Uni-Tech removed 2 fence sections to the north and added 2 fence sections to the south to stay within the 170 foot limit allocated 
to the project. 
-Uni-Tech finished setting up to install the 16 inch outer casing at EW-1I. 
-Uni-Tech drilled down to 30 feet using mud rotary with a 20 inch bit. 
 
WORK BEING INSPECTED:  
 
 
 
 
 
 
 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
-Daily tailgate H&S meeting topics covered: 
Slips trips and falls: proper PPE (hardhat, safety glasses, steel toe shoes and safety vest): watch out for traffic in the parking lot 
when walking or moving vehicles and have a fire watch when performing hot work. Also, no smoking, drinking or eating in the  
exclusion zone is allowed.  
 
 
 
 
TESTING PERFORMED:  
 
 
 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
 
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 
 
 
 
 

 
 

By:    Frank Robinson 

Title:  Project Geologist 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     7-15-10              

Day:   50 (Thursday)                                        
 

WEATHER:     Mostly Cloudy  
TEMP:      72/84                                    
WIND:       Light from the SE                                    
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 PERSONNEL ONSITE                     
 

 
 

CDM :           Frank Robinson 
                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes, Sean O’Rourke 
 
 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

EQUIPMENT IN USE:  
-Failing 1500 Drill rig. 
-Tender truck. 
-Support truck. 
-Deere 310E backhoe. 
-8,500 gallon water tanker with Western-Star tractor. 
-Trailer mounted pump.  
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
-A tailgate H&S meeting was conducted before the start of work activities. See below for details. 
-Uni-Tech drilled down to 82 feet at EW-1I using mud rotary with a 20 inch bit. The 16 inch steel outer casing was installed to 80 
feet with the sections being welded together. The outer casing was then grouted in place using a cement/bentonite grout installed 
with a tremie pipe. 
 
WORK BEING INSPECTED:  
 
 
 
 
 
 
 
 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
-Daily tailgate H&S meeting topics covered: 
Slips trips and falls: proper PPE (hardhat, safety glasses, steel toe shoes and safety vest): watch out for traffic in the parking lot 
when walking or moving vehicles and have a fire watch when performing hot work. Also, no smoking, drinking or eating in the  
exclusion zone is allowed.  
 
 
 
 
TESTING PERFORMED:  
 
 
 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
 
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 
 
 
 
 

 
 

By:    Frank Robinson 

Title:  Project Geologist 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     7-16-10              

Day:   51 (Friday)                                        
 

WEATHER:     Mostly Cloudy  
TEMP:      77/86                                    
WIND:       Light from the SW                                    
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 PERSONNEL ONSITE                     
 

 
 

CDM :           Frank Robinson 
                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes, Sean O’Rourke 
 
 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

EQUIPMENT IN USE:  
-Failing 1500 Drill rig. 
-Tender truck. 
-Support truck. 
-Deere 310E backhoe. 
-8,500 gallon water tanker with Western-Star tractor. 
-Trailer mounted pump.  
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
-A tailgate H&S meeting was conducted before the start of work activities. See below for details. 
-Uni-Tech started to change over the mud rotary equipment over to reverse water to install EW-1I. 
-FCI delivered a 20 yd3 roll off (#0333) to be used at EW-1I. 
 
 
WORK BEING INSPECTED:  
 
 
 
 
 
 
 
 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
 

 Page 2 of 2 
 

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
-Daily tailgate H&S meeting topics covered: 
Slips trips and falls: proper PPE (hardhat, safety glasses, steel toe shoes and safety vest): watch out for traffic in the parking lot 
when walking or moving vehicles and have a fire watch when performing hot work. Also, no smoking, drinking or eating in the  
exclusion zone is allowed.  
 
 
 
 
TESTING PERFORMED:  
 
 
 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
 
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 
 
 
 
 

 
 

By:    Frank Robinson 

Title:  Project Geologist 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     7-19-10              

Day:   52 (Monday)                                        
    

WEATHER:     Mostly Cloudy/AM T-Storm  
TEMP:      78/88                                   
WIND:       Light from the SW                                    
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 PERSONNEL ONSITE                     
 

 
 

CDM :           Frank Robinson 
                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes, Sean O’Rourke 
 
 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

EQUIPMENT IN USE:  
-Failing 1500 Drill rig. 
-Tender truck. 
-Support truck. 
-Deere 310E backhoe. 
-8,500 gallon water tanker with Western-Star tractor. 
-Trailer mounted pump.  
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
-A tailgate H&S meeting was conducted before the start of work activities. See below for details. 
-Uni-Tech finished setting up at EW-1I and drilled down to 114 feet from 80 feet (the bottom of the surface casing)  using reverse 
water. 
-Worked stopped for 30 minutes in the morning due to a thunderstorm. 
-The parking lot was sealed over the weekend and both MW-01 wells were covered in sealant. Both well covers were opened and 
the sealant removed. 
 
WORK BEING INSPECTED:  
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PROJECT: Old Roosevelt Field Site  
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
-Daily tailgate H&S meeting topics covered: 
Slips trips and falls: proper PPE (hardhat, safety glasses, steel toe shoes and safety vest): watch out for traffic in the parking lot 
when walking or moving vehicles and have a fire watch when performing hot work. Also, no smoking, drinking or eating in the  
exclusion zone is allowed.  
 
 
 
 
TESTING PERFORMED:  
 
 
 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
 
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 
 
 
 
 

 
 

By:    Frank Robinson 

Title:  Project Geologist 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     7-20-10              

Day:   53 (Tuesday)                                        
    

WEATHER:     Mostly Cloudy/AM T-Storm  
TEMP:      70/87                                   
WIND:       Light from the NW                                    
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 PERSONNEL ONSITE                     
 

 
 

CDM :           Frank Robinson, Joe Button 
                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes, Sean O’Rourke 
 
 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

EQUIPMENT IN USE:  
-Failing 1500 Drill rig. 
-Tender truck. 
-Support truck. 
-Deere 310E backhoe. 
-8,500 gallon water tanker with Western-Star tractor. 
-Trailer mounted pump.  
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
-A tailgate H&S meeting was conducted before the start of work activities. See below for details. 
-Uni-Tech drilled 100 feet using reverse water, from 114 feet to 214 feet. A clay layer at approximately 185 feet to 193 feet slowed 
progress today as the drill string had to be pulled to clean out the drill bit. 
-Uni-Tech welded lifting tabs on the 6 inch stainless steel well construction material for EW-1I. 
-Joe Button conducted an audit of the work tasks done to date at the site. Only minor discrepancies were noted. 
 
WORK BEING INSPECTED:  
 
 
 
 
 
 
 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
 

 Page 2 of 2 
 

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
-Daily tailgate H&S meeting topics covered: 
Slips trips and falls: proper PPE (hardhat, safety glasses, steel toe shoes and safety vest): watch out for traffic in the parking lot 
when walking or moving vehicles and have a fire watch when performing hot work. Also, no smoking, drinking or eating in the  
exclusion zone is allowed.  
 
 
 
 
TESTING PERFORMED:  
 
 
 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
 
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 
 
 
 
 

 
 

By:    Frank Robinson 

Title:  Project Geologist 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     7-21-10              

Day:   54 (Wednesday)                                        
    

WEATHER:     Partly Cloudy  
TEMP:      75/89                                   
WIND:       Light from the SW                                    
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 PERSONNEL ONSITE                     
 

 
 

CDM :           Frank Robinson 
                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes, Sean O’Rourke 
 
Intex:            Todd Daniel 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

EQUIPMENT IN USE:  
-Failing 1500 Drill rig. 
-Tender truck. 
-Support truck. 
-Deere 310E backhoe. 
-8,500 gallon water tanker with Western-Star tractor. 
-Trailer mounted pump.  

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
-A tailgate H&S meeting was conducted before the start of work activities. See below for details. 
-Uni-Tech drilled 136 feet using reverse water, from 214 feet to 350 feet.  
-Intex processed approximately 6,000 gallons of development water from the front Frac tank through the water treatment system 
and into the rear Frac tank. 
WORK BEING INSPECTED:  
 
 
 
 
 
 
 
 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
 

 Page 2 of 2 
 

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
-Daily tailgate H&S meeting topics covered: 
Slips trips and falls: proper PPE (hardhat, safety glasses, steel toe shoes and safety vest): watch out for traffic in the parking lot 
when walking or moving vehicles and have a fire watch when performing hot work. Also, no smoking, drinking or eating in the  
exclusion zone is allowed.  
 
 
 
 
TESTING PERFORMED:  
 
 
 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
 
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 
 
 
 
 

 
 

By:    Frank Robinson 

Title:  Project Geologist 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     7-22-10              

Day:   55 (Thursday)                                        
    

WEATHER:     Partly Cloudy  
TEMP:      75/85                                   
WIND:       Light from the South                                    
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 PERSONNEL ONSITE                     
 

 
 

CDM :           Frank Robinson                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes, Sean O’Rourke 2nd

 
 shift crew: Jay Blemings, Sean Blemings, Oscar Akin 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

1:30PM Greg Wallace Arrowhead RA GWTS Subcontractor 

1:30PM Dough Ronk Arrowhead RA GWTS Subcontractor 

3:30 PM Thomas Mathew CDM  

3:30 PM Ali Rahmani CDM  

EQUIPMENT IN USE:  
-Failing 1500 Drill rig. 
-Tender truck. 
-Support truck. 
-Deere 310E backhoe. 
-8,500 gallon water tanker with Western-Star tractor. 
-Trailer mounted pump.  
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
-A tailgate H&S meeting was conducted before the start of work activities. See below for details. 
-As Uni-Tech was pulling the drill rods out of EW-1I, the borehole collapsed at 290 feet due to a clay layer hydrating overnight 
causing a suction effect as the drill bit was coming up. The borehole was then re-drilled from 290 to 350 feet. 
-EW-1I was installed with 60 feet of 8 inch 20 slot stainless steel screen set from 280 feet to 340 feet with a 5 foot sump set from 
340 feet to 345 feet and the well casing was set from grade to 280 feet. The #1 gravel pack was installed from 266 to 345 feet and 
the #00 sand/bentonite slurry was installed from 261 to 266 feet, both being installed by tremie pipe. Centralizers were installed at 
the top and bottom of the screen and every 50 feet on the well casing. 
-Due to delay in setting the well because of borehole collapse, Uni-Tech brought in a 2nd

-Arrowhead was on site for a site walkover for the treatment system contract. 
 crew to complete the well installation. 

WORK BEING INSPECTED: 
 
 
 
 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
 

 Page 2 of 2 
 

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
-Daily tailgate H&S meeting topics covered: 
Slips trips and falls: proper PPE (hardhat, safety glasses, steel toe shoes and safety vest): watch out for traffic in the parking lot 
when walking or moving vehicles and have a fire watch when performing hot work. Also, no smoking, drinking or eating in the  
exclusion zone is allowed.  
 
 
 
 
TESTING PERFORMED:  
 
 
 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: Bad threads 2 sections of 8 inch well casing. 
 
 
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 
 
 
 
 

 
 

By:    Frank Robinson 

Title:  Project Geologist 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:     7-23-10              

Day:   56 (Friday)                                        
    

WEATHER:     Partly Cloudy  
TEMP:      72/83                                   
WIND:       Light from the SW                                    
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 PERSONNEL ONSITE                     
 

 
 

CDM :           Frank Robinson 
                  
 
 
 
 
 
  
 
 
 
 
 
 

Uni-Tech:     Butch Hitzelberger, Brad Barnes, Sean O’Rourke  
 
 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

EQUIPMENT IN USE:  
-Failing 1500 Drill rig. 
-Tender truck. 
-Support truck. 
-Deere 310E backhoe. 
-8,500 gallon water tanker with Western-Star tractor. 
-Trailer mounted pump.  
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
-A tailgate H&S meeting was conducted before the start of work activities. See below for details. 
-Uni-Tech tremie grouted EW-1I with a cement/bentonite grout. Seville Central Mix Co. delivered a total of 12 yd3 of Portland 
cement. A total of 1,281 pounds of bentonite (twenty four 50 pound bags) was added to the cement mixer truck to create 
cement/bentonite slurry for grouting the well.  
 
 
WORK BEING INSPECTED: 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
-Daily tailgate H&S meeting topics covered: 
Slips trips and falls: proper PPE (hardhat, safety glasses, steel toe shoes and safety vest): watch out for traffic in the parking lot 
when walking or moving vehicles and have a fire watch when performing hot work. Also, no smoking, drinking or eating in the  
exclusion zone is allowed.  
 
 
 
TESTING PERFORMED:  
 
 
 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:  
 
 
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 
 
 
 
 

 
 

By:    Frank Robinson 

Title:  Project Geologist 
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ATTACHMENT 3 
BOREHOLE LOG 



"' I 
>­
z: 

CDM 
environmental engmeers. scmnt1sts. 
planners & management consultants h(LL ClliSTRLCTION SLMW<Y 

~ll ttJ: Ei-...l -- :L 1· Project: of!{ Client: Efl1 ------ --------- ---

PROTECTIVE: 
CASING 

DRILL!f'ii SlJ>WlRY 

---·------
WELL DESIGN 

Casing Miterial: S:Cc..,.. luJ Jt-J_ Diareter: __ !?_~------ Length: .;{ 8Cl' 

Screen Meri a l :_ft-.,_,,. ~SJ H<2<!.L Di areter: ___ j_~: __________ Length :_f_sl_' ____ _ 
Slot Size: ,3 0 --------- Setting :_Bjl __ ~:_l_~_Q_ ______________ _ 
Filter Miterial : __ -!! :L _______ Setting:_ ;2 (,_~ ~£"~-----------
Seals Material :_.do~~,,~~~-k. sl~rrySetting:_~1~!_:_-~ £ b -

Grout:_~""~t~,-h~•k ____ Setting: :vr..~_:._ .;;:t-~~----------
Surface Casing Miterial :_.":'£ ":rte.,J_ Setting:_4!'"""-0a-__ :_<t~-· __________ _ 
--------·--·--·-·--------------------
TIME LOO Startec Car(.ll etec 

Drilling: ? 6-Y::UL It 2> D 

Installation: :r-_; .Z3!"' c; H s-.::1.-·------------·--~---
DeveloiJrellt: 

Method: 

Static Depth to water: ____________________________ ------------

Punping Depth to water: --------------------------·-------··------
l'urping Rate:------·------------- Specific Capacity: ___________ _ 

Vol une Pu11Jed: ----------------------------

---------- ·-- ---------· --------
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ATTACHMENT 4 
PHOTO LOG 
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              SITE NAME:  OLD ROOSEVELT FIELD SITE     
 

PHOTOLOG 
 

 
CAMERA # Olympus D-560 
 
 

Photograph # Description Date/Time Photographer 

P1010112.jpg FCI picking up 2 roll off’s for non-hazardous disposal. 07-12-10 Frank Robinson 

P1010113.jpg Drill rig down and both casings cut down to grade at EW-
1D. 07-12-10 Frank Robinson 

    rank Robinson 

    

    k Robinson 
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              SITE NAME:  OLD ROOSEVELT FIELD SITE     
 

PHOTOLOG 
 

 
CAMERA # Olympus D-560 
 
 

Photograph # Description Date/Time Photographer 

P1010114.jpg Topping off grout at EW-1D. 07-13-10 Frank Robinson 

P1010115.jpg Portable pit and surface casing installed at EW-1I. 07-13-10 Frank Robinson 

    rank Robinson 

    

    k Robinson 

    

    

    

    

    

    

    

    

    

    

    

    

 



REV 5/01 

              SITE NAME:  OLD ROOSEVELT FIELD SITE     
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CAMERA # Olympus D-560 
 
 

Photograph # Description Date/Time Photographer 

P1010116.jpg 20-inch bit used to drill outer casing borehole atEW-1I. 07-14-10 Frank Robinson 

P1010117.jpg Drilling at EW-1I using mud rotary for outer casing. 07-14-10 Frank Robinson 

    rank Robinson 

    

    k Robinson 
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CAMERA # Olympus D-560 
 
 

Photograph # Description Date/Time Photographer 

P1010118.jpg Drilling at EW-1I using mud rotary to install outer casing. 07-15-10 Frank Robinson 

P1010119.jpg Lowering second 16 inch outer casing down to first 
section. 07-15-10 Frank Robinson 

    rank Robinson 

    

    k Robinson 
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PHOTOLOG 
 

 
CAMERA # Olympus D-560 
 
 

Photograph # Description Date/Time Photographer 

P1010120.jpg 20 yd3 roll off delivered by FCI ( in foreground) 07-16-10 Frank Robinson 

    

    rank Robinson 

    

    k Robinson 
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CAMERA # Olympus D-560 
 
 

Photograph # Description Date/Time Photographer 

P1010121.jpg Drilling set-up at EW-1I. 07-19-10 Frank Robinson 

P1010122.jpg 16 inch bit used to drill EW-1I. 07-19-10 Frank Robinson 

    rank Robinson 

    

    k Robinson 
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CAMERA # Olympus D-560 
 
 

Photograph # Description Date/Time Photographer 

P1010123.jpg Drilling using reverse water at EW-1I. 07-20-10 Frank Robinson 

P1010124.jpg Lifting tabs welded on well construction material for     
EW-1I. 07-20-10 Frank Robinson 

    rank Robinson 

    

    k Robinson 
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Photograph # Description Date/Time Photographer 

P1010125.jpg Drilling at EW-1I using reverse water. 07-21-10 Frank Robinson 
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    k Robinson 
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P1010126.jpg Installing sump and screen at EW-01I. 07-22-10 Frank Robinson 

    

    rank Robinson 

    

    k Robinson 
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Photograph # Description Date/Time Photographer 

P1010127.jpg Grouting EW-1I with a cement mixer. 07-23-10 Frank Robinson 

    

    rank Robinson 

    

    k Robinson 

    

    

    

    

    

    

    

    

    

    

    

    

 



PHOTOS 07-12-10

P1010112.jpg FCI picking up 2 roll off's for non-hazardous disposal

P1010113.jpg Drill rig down and both casings cut down to grade at EW-1D



PHOTOS 07-13-10

P1010114.jpg Topping off grout at EW-1D.

P1010115.jpg Portable pit and surface casing installed at EW-1I.



PHOTOS 07-14-10

P1010116.jpg 20-inch bit used to drill outer casing borehole at EW-1I.

P1010117.jpg Drilling at EW-1I using mud rotary for outer casing.



PHOTOS 07-15-10

P1010118.jpg Drilling at EW-1I using mud rotary to install outer casing.

P1010119.jpg Lowering second 16 inch outer casing to first section.



PHOTOS 07-16-10

P1010120.jpg 20 yd3 roll off delivered by FCI (in foreground)



PHOTOS 07-19-10

P1010121.jpg Drilling set-up at E-1I.

P1010122.jpg 16 inch bit used to drill EW-1I.



PHOTOS 07-20-10

P1010123.jpg Drilling using reverse water at EW-1I.

P1010124.jpg Lifting tabs welded on well construction material for EW-1I



PHOTOS 07-21-10

P1010125.jpg Drilling using reverse water at EW-1I.



PHOTOS 07-22-10

P1010126.jpg Installing sump and screen at EW-1I.



PHOTOS 07-23-10

P1010127.jpg Grouting EW-1I with a cement mixer.


	Site Mobilization
	FCI picked up three rolloffs (#0901, #9617, and #9827) for disposal as non-hazardous waste.
	FCI delivered two 20 cubic yard rolloffs (#0333 and #09747) to be used at EW-1I.
	Seville Central Mix Co. delivered a total of 12 cubic yards of Portland cement.  1,281 pounds (twenty 50 pound bags) of bentonite were added to the cement mixer truck to create cement/bentonite slurry for grouting extraction well EW-1I.
	Temporary Water Treatment System
	Intex treated approximately 6,000 gallons of development water. Treated water was stored into the effluent  Frac tank.
	Final grouting of extraction well EW-1D
	Uni-Tech topped off the grout at EW-1D to 5 feet below grade.
	Uni-Tech broke down the equipment from EW-1D and transported it to EW-1I.  The drill rig was jacked down, the well casing and outer casing were cut down to grade, and the pipe from the portable pit to the surface casing was removed.
	Installation of extraction well EW-1I
	To install the 16-inch diameter surface casing for EW-1I using mud rotary drilling, the set up activities included:
	A 4-foot by 4-foot opening was made in the asphalt
	Installation of a surface casing to 3 feet below grade
	Installation of the portable mud pit
	Uni-Tech drilled down to 82 feet at EW-1I using a 20-inch drill bit.  A 16-inch steel outer casing was installed to 80 feet with the sections being welded together.  The outer casing was then grouted in place using a cement/bentonite grout installed w...
	Uni-Tech retrofitted the drill rig for  reverse mud rotary drilling below 80 feet at  EW-1I.
	Using reverse mud rotary, Uni-Tech drilled down to 350 below the ground surface from the bottom of the surface casing (80 feet).  A clay layer at approximately 185 to 193 slowed progress as the drill string had to be pulled to clean out the drill bit.
	Uni-Tech welded lifting tabs on the 6-inch stainless steel well construction material for EW-1I.
	EW-1I was installed with a 60 foot, 8 inch diameter, stainless steel, 20 slot screen.  The screen was set from 280-340 feet with a 5 foot sump set from 340-345 feet.  The well casing was set from 280 feet to grade.  The #1 gravel pack was installed fr...
	Uni-Tech tremie grouted EW-1I with a cement/bentonite grout.
	Field Audit
	On July 20, 2010, CDM conducted a field audit of the work tasks associated with drilling activities.  No major discrepancies were noted. The field audit report will be submitted in August 2010.
	Health and Safety
	A tailgate H&S meeting was conducted each day before the start of work activities.
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